CHANGE ORDER

DATE OF ISSUANCE 11/1/2021 EFFECTIVE DATE

OWNER: St. John the Baptist Parish

CONTRACTOR: Foret Contracting Group, LLC

Project: Parish Generators Phase II (Big Belle Terre. Capt. Bourgeois. & Ned Duhe)
OWNER's Contract No.: 380845-MO

ENGINEER: G.E.C,, Inc.

You are directed to make the following changes in the Contract Documents;
Description:

1. Toadd 142 days to the construction contract time due to generator procurement delay to increase the contract time
from 180 days to 322 days. The construction completion date shall be May 24, 2022,

Reason for Change Order: The additional time required for procurement of generators is based on the estimated date that the
generator vendor can provide generators to the contractor to begin installation.

Attachments: (List documents supporting change)

1. Contractor’s letter requesting additional days.
2. Letter from Taylor Power Systems
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CHANGE IN CONTRACT PRICE:

Original Contract Price
$414,21433

CHANGE IN CONTRACT TIMES:
[Pty T 0 T i eyt
Original Contract Times:
Substantial Completion:
180 calendar days

Net [ncrease (Decrease) from previous Change Orders
No.0to 1:

Net change from previous Change Orders No. 0 to
No. 1:

Substantial Completion:
$0.00 0 (days)
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion:
§$414,214.33 180 calendar days

Net increase (decrease) of this Change Order:
$0.00

Net increase (decrease) this Change Order:
Substantial Completion:
142 (days)

Contract Price with all approved Change Orders:
$414,21433

Contract Times with all approved Change Orders:
Substantial Completion:

322 calendar days
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G.E.C.
828 Goodwood Boulevard
Baton Rouge, LA 70806

St. John the Baptist Generators Phase 11
GEC Project Number: 0040.2270103.00
FEMA-1792-DR-LA

SECTION: 01153

RE: Requesting Additional Days due to Proposed Generator Lead Time and Delays Due to Railroad
Permitting

Mr. Prattini,

Along with this letter is an attachment addressing the projected delivery date of 20 April 2022.
The original project completion date was projected January 2,:2022:

The deleivery of the generators will signifigantly impact the project’s time line.

We are currently requesting 142 Additional days to account for the lead time on the generators,
installation, testing, site work and final acceptance.

The original date of completion was January 2, 2022. The projected new date of completion is May 24,
2022.

We still have not received approval from the railroad to proceed with Capt. Bourgeois work due to the
location being on the railroad right of way. We anticipate additional days needing to be requested if this
approval is not granted soon.

I’ve also attached the schedule updated with the projected delivery date of the generators.
If you have any questions, please contact me.
Sincerely,

Paul Tholen
Project Manager
Foret Contracting Group

354 W Main St. Thibodaux, LA 70301
(985) 447-5296
www.foretgroup.com



OWER SYSTEMS

October 22, 2021

Re: Estimated Generator Delivery Dates SIBP Phase 2

The 3 generators for St. John the Baptist Parish, are estimated to be completed by 4/20/22.

Taylor Model Number Job Name TPS Job#
TD60 St John the Baptist Parish - Cpt. Bourgeois 86464
TD125 St John the Baptist Parish - Big Belle Terre 86263
TD125 St John the Baptist Parish - Ned Buhe 86312

If you have any questions, please do not hesitate to contact me.

Regards,

Tim Talbot

Regional Sales Manager
504-812-4770
ttalbot@taylorpower.com

Taylor Power Systems » 947 Industrial Park Drive  Clinton, Mississippi 39056 * Phone (601) 922-4444 = taylorpower.com



ST. JOHN THE BAPTIST PARISH COUNCIL
STATE OF LOUISIANA

RESOLUTION
R21-159

Councilwoman Schnyder proposed and Councilman Arcuri seconded the following resolution:

THE ST. JOHN THE BAPTIST PARISH COUNCIL HEREBY RESOLVES:

A RESOLUTION AUTHORIZING ST. JOHN THE BAPTIST PARISH PRESIDENT TO
EXECUTE CHANGE ORDER NO. 1 WITH FORET CONTRACTING GROUP, LLC FOR
THE PARISH GENERATOR PROJECT-PHASE 11

WHEREAS, Article 1V, Section H (2) and (3) of the St. John the Baptist Parish Home Rule Charter
permits the Parish Council to adopt a resolution when authorizing a designated person(s) to execute a previously
approved contract on its behalf and/or to perform a ministerial act related to the administrative business of the Parish:
and

WHEREAS, Change Order No. | will add 142 days to the original contract dated May 3. 2021. w ith no

change in pricing: and.

WHEREAS, the additional time is required for procurement of generators which is based on the
estimated date that the generator vendor. Tay lor Power Systems, can provide generators to begin installation: and.

WHEREAS, the new estimated construction completion date is May 24, 2022: and.

WHEREAS, the project is funded through the Hazard Mitigation Grant Program and the 2010 Sewer
Construction Bond Issue.

NOW. THEREFORE, BE IT RESOLVED, by the St. John the Baptist Parish Council, that Parish
President Jaclyn Hotard is hereby duly authorized and empowered on behalf of the St. John the Baptist Parish Council
to execute Change Order No. 1 between St. John the Baptist Parish and Foret Contracting Group. LLC.

This resolution having been submitted to a vote: the vote thereon was as follows:
YEAS: Becnel. Torres, Houston. Malik. Arcuri, Schnyvder

NAYS: None

ABSTAIN: None

ABSENT: Duhe-Gritfin. Madere. Wright

And, the resolution was declared adopted on this. the 23" day of _November 2021.

Secrerary



Approved: X

Veto:

7
Parish President

CEER ReEREN G A S

. Jackie Landeche. Secretary of the Council of the Parish of St. John, State of Louisiana. hereby certify that
the foregoing is a true and correct copy of a resolution adopted by the St. John Parish Council in regular meeting
held on the _23" day of __November 2021.

"
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